

Progress Report for the ENTERPRISE Program

Period Covered: January 1, 2006 through March 31, 2006 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2006 SPR Project No:
PROJECT ADMINISTRATOR: John Whited	Project is: PLANNING X RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2006 \$260,000 Cost to Date for FY2006 \$260,000 (obligated)	

Projects

- Evaluating the Benefits of Technology Applications for Rural Transit Providers - *No efforts performed this period as project is to be an evaluation of a system deployed by an outside project and that system is not yet deployed.*
- Total Monitoring Station Pilot Project using Digital PCS Data Network – *Stations have been operational throughout the winter testing period and are currently being analyzed for the final report.*
- Voice Reporting of Current Traffic Events – *Testing concluded and final report produced..*
- Interpreting the National ITS Architecture – *Project on hold until further workshop/conference calls are arranged.*
- *High Definition Radio – This project is waiting for SPR funding and is hoped to kick off in the second quarter of 2006.*
- *Travel Times – This project is waiting for SPR funding and is hoped to kick off in the second quarter of 2006.*
- *Rural Renewable Power – This project is currently under negotiation with the University tasked to do the research.*
- *Collision Avoidance – The project is waiting for the conclusion of a Swedish Department of Transportation study before beginning similar research of its own. This is hoped to happen towards the end of 2006.*
- *Next Generation 911 – This project is waiting for SPR funding and is hoped to kick off in the second quarter of 2006.*

STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule
behind schedule, explain:

Expected Completion Date: Ongoing