

# Progress Report for the ENTERPRISE Program

Period Covered: July 1, 2006 through September 31, 2006 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2006 SPR Project No:
PROJECT ADMINISTRATOR: John Whited	Project is:  PLANNING X RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2006 \$260,000 Cost to Date for FY2006 \$260,000 (obligated)	
Board Meeting in Bozeman, Montana – August 12 <sup>th</sup> -13 <sup>th</sup>	

## Projects

- Evaluating the Benefits of Technology Applications for Rural Transit Providers - *No efforts performed this period as project is to be an evaluation of a system deployed by an outside project and that system is not yet deployed.*
- Interpreting the National ITS Architecture – *Project on hold until further workshop/conference calls are arranged.*
- High Definition Radio – *Stage one of the project has produced significant findings. Further research is being carried out to investigate the new avenues that have been found. Stage two is expected to start in September.*
- Next Generation 911 – *Stage one of the project is in process, with research being concluded to find new and existing technologies that could be of use to the study. Stage two will start in the next quarter.*
- Travel Times – *This project received task authorization and has begun with stage one of the study.*
- Rural Renewable Power – *This project has been authorized and is being carried out by the external university group in Duluth, MN.*
- Collision Avoidance – *The project is waiting for the conclusion of a Swedish Department of Transportation study before beginning similar research of its own. This is hoped to happen towards the end of 2006.*

## STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule  
behind schedule, explain:

Expected Completion Date: Ongoing