

Progress Report for the ENTERPRISE Program

Period Covered: April 1, 2008 through June 31, 2008 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2008 SPR Project No:
PROJECT ADMINISTRATOR: John Whited	Project is: PLANNING X RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2008 \$260,000 Cost to Date for FY2008 \$260,000 (obligated) Conference Call (June 6 th)	

Projects

- Rural Renewable Power – *This project is currently in the data collection phase.*
- Collision Avoidance – *Task order obtained for phase two, with a target for installation of a test platform in the summer.*
- Autonomous Monitoring Station – *Planning stage in progress.*
- Nationwide Advanced Traveler Information System – *Planning stage in progress.*

STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule
behind schedule, explain:

Expected Completion Date: Ongoing