

Progress Report for the ENTERPRISE Program

Period Covered: January 1, 2009 through March 31, 2009 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2009 SPR Project No:
PROJECT ADMINISTRATOR: John Whited	Project is: PLANNING X RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2009 \$260,000 Cost to Date for FY2009 \$260,000 (obligated) Spring Meeting – Phoenix, AZ (March 19 th -20 th)	

Projects

- Rural Renewable Power – *This project was concluded at the March meeting.*
- Collision Avoidance – *This project has been withdrawn as Michigan were unable to secure their required funding. The Enterprise funding may be reallocated to similar work in Kansas or Minnesota.*
- Autonomous Monitoring Station – *A final report was published in time for the March meeting. This project is now concluded.*
- Nationwide Advanced Traveler Information System – *Concept of Operations was presented at the March meeting and approved by the group. The next stages in software development will now be started.*
- IP Cameras – The system was demonstrated at the March meeting. The testing phase is now complete. A final report will be made available in April/May 2009, which will include a proposal for a small extension to include new technologies.
- Mobile ATMS – Funding has been secured. Stage one of the project is now underway.
- Intelligent Highways – Preliminary data collection has been completed and circulated to the group for feedback. A final report is planned to be created by August 2009.
- Third-Party Mapping – This project has been withdrawn due to changes in the study technology.
- ITS Warrants Phase 2 – The project has been authorized. A roundtable discussion was held at the March meeting to prioritize which warrants would be developed. Five were chosen, which are now being researched by the group.

STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule
 behind schedule, explain:

Expected Completion Date: Ongoing