

# Progress Report for the ENTERPRISE Program

Period Covered: July 1, 2005 through September 30, 2005 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2005 SPR Project No: 0003(20)
PROJECT ADMINISTRATOR: John Whited	Project is:  PLANNING  X RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2005 \$280,000 Members attended a business meeting Spokane, WA Sept 10 & 11 <sup>th</sup> 2005	

## Projects

- Evaluating the Benefits of Technology Applications for Rural Transit Providers - *No efforts performed this period as project is to be an evaluation of a system deployed by an outside project and that system is not yet deployed.*
- Sponsorship: Leveraging Successes in Gas/Food/Lodging Sign Sponsorship for ITS Traveler Information Systems - *No efforts performed this period. This project temporarily on hold awaiting involvement from New Mexico DOT.*
- Computer Aided Dispatch – Traffic Management Center (CAD-TMC) Integration Research – *Outreach meetings are being arranged for Michigan.*
- Total Monitoring Station Pilot Project using Digital PCS Data Network – *Stations have been designed and are being installed in time for the winter season of testing. .*
- Voice Reporting of Current Traffic Events - *The software has been developed and the project is now in the deployment and testing phases.*
- Interpreting the National ITS Architecture – *Project progressed to final report stage. An additional workshop/conference call in cooperation with FHWA is being considered.*

## STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is:

X on schedule  
behind schedule, explain:

Expected Completion Date: Ongoing