

# Progress Report for the ENTERPRISE Program

Period Covered: January 1, 2008 through March 31, 2008 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2008 SPR Project No:
PROJECT ADMINISTRATOR: John Whited	Project is:  PLANNING X RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2008 \$260,000 Cost to Date for FY2008 \$260,000 (obligated)	
Board Meeting in Phoenix, AZ (March 6 <sup>th</sup> – 7 <sup>th</sup> )	

## Projects

- Rural Renewable Power – *This project is currently in the data collection phase.*
- Work Zone Safety – *This project has been withdrawn from the program.*
- Collision Avoidance – *After a successful conclusion to phase one, the project will be obtaining a task authorization for phase two, with a target for installation of a test platform in the summer.*
- Autonomous Monitoring Station – *Phase II of this project obtained a task authorization and the initial planning stages were addressed.*
- Nationwide Advanced Traveler Information System – *Task authorization was obtained and the initial planning stages were started by the subcontractor.*

## STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule  
behind schedule, explain:

Expected Completion Date: Ongoing