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TRANSPORTATION POOLED FUND PROGRAM 

QUARTERLY PROGRESS REPORT 

 

Lead Agency (FHWA or State DOT):  _Michigan Department of Transportation_________________ 

 
INSTRUCTIONS: 

 

Transportation Pooled Fund Program Project # 
TPF-5(231)  

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title:  ITS Pooled Fund Program (ENTERPRISE) 
 

Project Manager:     Luke Biernbaum                            Phone: (517) 636-5021   E-mail:  BiernbaumL@michigan.gov 

 

Project Investigator:  Dean Deeter, Athey Creek      Phone: 503.343.9602            E-mail: deeter@acconsultants.org  
 

Lead Agency Project ID: Other Project ID (i.e., contract #): 
2010-0316 

Project Start Date: January 2010 
 
 

Original Project End Date:  
September 2012 

Current Project End Date:  
February 2017 

Number of Extensions: 4 
 

 

Project schedule status: 

□  On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 

 

Overall Project Statistics: 

                  Total Project Budget     Total Cost to Date for Project     Total Percentage of Work 
                  Completed 

$2,200,000 (5 year estimated budget, final  
Budget dependent on member contributions) 

$2,141,765 97% 
 

 

Quarterly Project Statistics: 

                 Total Project Expenses 
                          This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

Percentage of Work Completed 
              This Quarter 

$154,395 $154,395 7% 
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Project Description: 
The ENTERPRISE Pooled Fund Program performs technical projects to serve the needs of the member agencies.  
Currently, 10 member agencies participate in the ENTERPRISE Pooled Fund.  Each year, the members identify current 
needs of their organization that they feel are most suited to be addressed by pooled fund projects.  After identifying candidate 
projects, the members discuss and ultimately vote to elect the projects to be included in the year’s Work Plan.  Technical 
projects are then performed to execute the projects and address member needs.  Overall, three high level tasks are 
performed: 

 Management support to the program, the lead state, and to members; 

 Administrative support to organize and conduct in-person meetings and monthly webinars; and 

 Technical support to execute the technical projects selected for each year’s Work Plan. 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
 

Administrative/Management Task: 

 Two conference calls were held during the 4th Quarter.  The purpose of the meetings were to 
provide project updates and develop the next work plan. 

 
Technical Task: 

 Project 23: ITS at International Borders 
Project Goal: This project will provide members with a summary of current and emerging practices 
for the use of ITS technologies at international borders. 
o Project completed.   

 

 Project 24: Portable Travel Time Displays and ICM with Parallel Routes – Phase 1 
Project Goal: To support Phase 1 of this effort to develop a project plan and system engineering 
documents to be used in future phases of deployment 
o Project completed.   

 

 Project 25: The Future of DMS Messaging 
Project Goal: To support the ENTERPRISE Pooled Fund members to research and document 
Dynamic Message Signs (DMS) uses and appropriateness of DMS demands 
o Project completed.  

 

 Project 26: Integrate Active Work Zone Notifications into Traveler Information Dissemination Systems 
Project Goal: To support a first phase of the project to develop ‘model’ systems engineering 
documents (Concept of Operations and System Requirements) that ENTERPRISE agencies could 
use when implementing solutions to integrate active work zone notifications into current Traveler 
Information dissemination systems 
o Prepared the draft Model Concept of Operations by documenting operational concepts from 

various stakeholder perspectives, scenarios, and roles and responsibilities. 
o Held a project team webinar on November 14 to review the draft Model Concept of Operation 

document and collect comments. Currently conducting outreach to individuals representing 
arrow board manufacturers, RCRS vendors, and intelligent work zone vendors, to gather 
industry feedback on the Draft Model Con Ops. 

o Gathered feedback and comments on the Draft Model Concept of Operations document from 
industry representatives and incorporated changes into the document. Began drafting the 
Model System Requirements. 

 

 Project 27: Policies, Laws and Agreements for the Use of Fiber Communications 
Project Goal: To support preparing a summary of resources (policies, laws, agreements) on the 
use of fiber communications at transportation agencies and to highlight best practices for sharing 
fiber infrastructure.   
o Project completed.   
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 Project 28: Demonstrate and Evaluate Communications to Support Rural ITS – Phase 2 
Project Goal: Evaluate commercially available products for sending full motion video over cellular. 
Research practices for checking operability of rural field devices remotely. 
o Obtained final approval on the evaluation plan from the project champion, obtained additional 

data from Iowa DOT. Interviewed North Dakota and Iowa DOT TMC staff and ITS engineers.  
Started drafting the evaluation report.  

o Completed the draft evaluation report for transferring video from remote traffic cameras and 
began research activities to investigate remote monitoring capabilities. 

o Received feedback from TMC operators on evaluation report input.  Developed approach and 
interview questions for research activities on remote monitoring capabilities. 
 

Anticipated work next quarter: 
 
Administrative/Management Support Task: 

 Monthly webinars will be held in January, February and March. 

 Finalize 2017 Work Plan.  

 Plan for April in person meeting. 
 

Technical Task: 

 Continue to complete project tasks for the active work plan projects. 
 
Significant Results: 
 

Projects completed: 

 Project 23: ITS at International Borders 

 Project 24: Portable Travel Time Displays and ICM with Parallel Routes – Phase 1 

 Project 25: The Future of DMS Messaging 

 Project 27: Policies, Laws and Agreements for the Use of Fiber Communications 
 

 
Circumstance affecting project or budget (Describe any challenges encountered or anticipated that might affect 
the completion of the project within the time, scope, and fiscal constraints set forth in the agreement, along with 
recommended solutions to those problems). 
 
N/A 
 

 

 

 

 

 

 

 


