
TPF Program Standard Quarterly Reporting Format – 7/2011 
 

TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  __________________________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
 
 
Name of Project Manager(s): Phone Number: E-Mail 

 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
 
 

Original Project End Date: Current Project End Date: Number of Extensions: 
 
 

 
Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
   

 
 
Quarterly Project Statistics: 
               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 
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Project Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
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Anticipated work next quarter: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Significant Results: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



TPF Program Standard Quarterly Reporting Format – 7/2011 
 

 
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Potential Implementation:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


	Lead Agency FHWA or State DOT: Michigan Department of Transportation
	Transportation Pooled Fund Program Project  ie SPR2XXX SPR3XXX or TPF5XXX: TPF-5(231)
	Quarter 1 January 1  March 31: On
	Quarter 2 April 1  June 30: Off
	Quarter 3 July 1  September 30: Off
	Quarter 4 October 1  December 31: Off
	Project Title: ITS Pooled Fund Program (ENTERPRISE)
	Name of Project Managers: Elise Feldpausch
	Phone Number: 517.388.2371
	EMail: FeldpauschE1@michigan.gov
	Lead Agency Project ID: 
	Other Project ID ie contract: 2010-0316
	Project Start Date: January 2010
	Original Project End Date: September 2012
	Current Project End Date: September 2017
	Number of Extensions: 4
	On schedule: On
	On revised schedule: Off
	Ahead of schedule: Off
	Behind schedule: Off
	Total Project BudgetRow1: $2,263,861 
	Total Cost to Date for ProjectRow1: $2,230,659
	Percentage of Work Completed to DateRow1: 99%
	Total Project Expenses and Percentage This QuarterRow1: $88,894
	Total Amount of Funds Expended This QuarterRow1: $88,894
	Total Percentage of Time Used to DateRow1: 4%
	Project Description: The ENTERPRISE Pooled Fund Program performs technical projects to serve the needs of the member agencies.  Ten member agencies participate in the ENTERPRISE Pooled Fund.  Each year, the members identify current needs of their organization that they feel are most suited to be addressed by pooled fund projects.  After identifying candidate projects, the members discuss and ultimately vote to elect the projects to be included in the year’s Work Plan.  Technical projects are then performed to execute the projects and address member needs.  Overall, three high level tasks are performed:•	Management support to the program, the lead state, and to members;•	Administrative support to organize and conduct in-person meetings and monthly webinars; and•	Technical support to execute the technical projects selected for each year’s Work Plan.
	Progress this Quarter includes meetings work plan status contract status significant progress etc: Administrative/Management Task: - Three conference calls were held during the 1st Quarter.  The purpose of these meetings were to provide project updates and begin initial project idea discussion for the next work plan.Technical Task:Project 26: Integrate Active Work Zone Notifications into Traveler Information Dissemination SystemsProject Goal: To support a first phase of the project to develop ‘model’ systems engineering documents (Concept of Operations and System Requirements) that ENTERPRISE agencies could use when implementing solutions to integrate active work zone notifications into current Traveler Information dissemination systems- Project completed.  Final Concept of Operations and Final Model Requirements avaialble at: http://enterprise.prog.org/Projects/2015/workzone_notifications_in_travelerinfo.html  Project 28: Demonstrate and Evaluate Communications to Support Rural ITS – Phase 2Project Goal: Evaluate commercially available products for sending full motion video over cellular. Research practices for checking operability of rural field devices remotely.- Project completed.  Final Evaluation Report avaialble at: http://enterprise.prog.org/Projects/2014/commstosupportruralITSPhase2.html 
	Anticipated work next quarter: Administrative/Management Support Task:•	Monthly webinars will be held in May and June.•	Continue to develop project ideas for the next work plan.•	Plan and conduct an in person meeting April in Denver, Colorado.Technical Task:•	Start select Work Plan 2017 projects.
	Significant Results: Projects completed:•	Project 26: Integrate Active Work Zone Notifications into Traveler Information Dissemination Systems•	Project 28: Demonstrate and Evaluate Communications to Support Rural ITS – Phase 2
	Circumstance affecting project or budget  Please describe any challenges encountered or anticipated that might affect the completion of the project within the time scope and fiscal constraints set forth in the agreement along with recommended solutions to those problems: N/A
	Potential Implementation: 


