

# Progress Report for the ENTERPRISE Program

Period Covered: October 1, 2008 through December 31, 2008 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2008 SPR Project No:
PROJECT ADMINISTRATOR: John Whited	Project is:  PLANNING X RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2008 \$260,000 Cost to Date for FY2008 \$260,000 (obligated)  Winter Meeting – Olympia, WA (December 5 <sup>th</sup> -6 <sup>th</sup> )	

## Projects

- Rural Renewable Power – *This project is in the final report writing phase.*
- Collision Avoidance – *Winter testing phase underway.*
- Autonomous Monitoring Station – *Winter testing phase underway.*
- Nationwide Advanced Traveler Information System – *Concept of Operations being developed*

## STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule  
behind schedule, explain:

Expected Completion Date: Ongoing